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Foreword
[Ed note: to be added by ETSI MCC]

1 Scope of the documents

This document presents a co-ordination plan for GSM/UMTS interworking and UMTS mobility management.
The following issues are discussed:

- Interoperation between GSM and UMTS network(s) and Mobility Management

- work to be carried out

- involved groups

- working approach

- timeplan

2 References
To be incorporated later

3 Release 99
3.1 Work Identified to fulfil requirement for Release 99

The main task of the ad hoc group is to ensure that the work is progressing in all the involved groups and report
to the S2 meeting so that a consolidated work-plan can be establish as a management tool for the co-ordination
role of the TSG SA to be efficient.

3.1.1 Work to be carried over by SA

3.1.11  Work to be carried out by S1
Text to be incorporated by S1 representative
3.1.1.2 Work to be carried out by S2 and SMG12
Text to be incorporated from S2 and SMG12
Determination of the systemarchitecture for the GSM/UMTS interworking considering the requirements from
S1 (eventually also S3, S4 and S5). Determination of systemarchitecture aspects of UMTS mobility
manage ment. Identification of new entities and interfaces of the overall systemarchitecture related to these two
topics as well as the determination of the principle protocol stacks of the user and control plan.

3.1.1.3 Work to be carried out by S3
Work to be referenced fromthe Security co-ordination group for the specific aspects

3.1.14  Work to be carried over by S5
Text to be provided by the representative from S5

3.1.2 Work to be carried over by RAN

Text to be provided/reviewed by the representatives from R1, R2, R3and R4 in different subsections

3.1.3 Work to be carried over by CN

Text to be provided/reviewed by the representative from N1, N2 and N3

3.1.4 Work to be carried over by T

Text to be provided/reviewed by the representatives from T1, T2and T3

3.1.5 Work to be carried over by SMG2
Text to be provided/reviewed by the representatives from SM G2 WPA and SMG2 WPB
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3.2 Deliverable

Group Involvementin GSM/UMTS inter-working and UMTS mobility Manage ment
R1 GSM/UMTS interoperation implications to the Layer 1 forthe DS and TDD mode (25.2 series)
R2 GSM/UMTS interoperation imp lications to the Layer 2and RRC including handover from
UMTS to GSM (25.3 series)
R3 GSM/UMTS interoperation implications to UTRAN (including handover from UMTS to GSM)
for internal interfaces: lu, lur, lub including (25.4 series)
R4 GSM/UMTS interoperation implications to the conformance testing for the UTRAN (25.5 series)
SMG2WPA  GSM/UMTS interoperation implications to BSS (including handover from UMTS to GSM) from
the signalling point of view including the A and Abis Interfaces. (04.08, 08.08 and 08.58)
SMG2WPB  GSM/UMTS interoperation implications to the Layer 1 for the GSM radio (05series)
S1 GSM/UMTS interoperation at the service level including requirement for re-negotiation of
bearers at inter-system handover
S2 GSM/UMTS interoperation at the system level for the UMTS including architectural aspects
SMG12 GSM/UMTS interoperation at the system level for the GSM including architectural aspects
S3 GSM/UMTS interoperation for Security aspects
S5 GSM/UMTS interoperation for O&M aspects
N1 GSM/UMTS interoperation at the User/Core network interface
N2 GSM/UMTS interoperation at the NNI interface
N3 GSM/UMTS interoperation for Circuit Switched Data services
T1 GSM/UMTS interoperation imp lications to the conformance testing for the UE
T2 GSM/UMTS for the services in the UE
T3 GSM/UMTS interoperation for the SIM aspects and SIM/ME interface
List of deliberables
Del # Title WG| Editor Completion] Comment
date
TS23.121 Architectural 2 Elizabeth Daniel 109
Requirements for [lizdaniel @LUCENT.COM]
Release 1999
TS23.060 GPRS Stage 2 (to be 2 HansPetter Naper [Hans- 109
updated) Petter_Naper @europe34.mot
.com]
TS23.101 General UMT S 2 Magnus Olsson, Ericsson 10/99
Architecture
(3GTS23.101 version
301)
TS23.110 UMT S Access Stratum; | S2 Oscar Lopez-Torres 109
Services and Functions [Oscar.Lopez@t-mobil.de]
TR23.920 Evolution ofthe GSM 2 Elizabeth Daniel 109
platformtowards UMT S [lizdaniel @LUCENT.COM]
TR23.930 lu principles 2 Bo Axerud 10/99
[bo.axerud@NOKIA.COM]

Editorial note: I would assume that all these documents are somehow related to this topic of GSM/UMTS
interworking and mobility management. The ones that may be less obvious is 23.110.

3.3 Timeplan

For the different subgroups of the RAN materials to be made available in for SA#5 (October 99) except for R4
that can finalise its work for SA#7

For the different SA and SM G12 subgroups requirement to be provided 30/9/99

For the different subgroups of CN detailed stage 2 and stage 3 to be finalised for SA#6
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For the different subgroups of T materials to be made available for SA#6 except for T 1 that can finalise its work

for SA#7

To be established with the relevant representative of the different groups involved.

Week

Group

30 |31

32

33

34

35

36

37

38

39

40

41

42

43

45

46

47

48

49

50

S1

S2/SM
Gl2

S3

S5

R1

R2

R3

R4

N1

N2

N3

SMG2
WPA

SMG2
WPB

T1

T2

T3

4 Release 00

5 Change History Change history

Date New Subject/Comments
version
July V0.0.0 First draft, Tdoc SA2-99646
1999
Septem | V0.0.1 According to agreed document structure
ber
1999
Octobe | v.1.0.0 Content identical to the one of the previous
r1999 version (editorially modified for presentation at

TSG SA#5)
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6 Annex A: Scope of the UMTS location services inter group co-

ordination ad-hoc group
During the SA #4 meeting in Miami, it was decided to establish 3GPP co-ordination groups to co-ordinate the
work on "horizontal" tasks and to ensure involvement of all 3GPP groups relevant for a particu lar area.

One of the areas identified for co-ordination is GSM/UMT S interoperability. It was also combined with the
aspects of the_Mobility Management.

7 Annex B: Contact persons

Group | Chair person/ Email
Contact person*
SMG12 | Francois Courau francois.courau@alcatel.fr
SMG2 Jean-Francois Minet
WPA ?
SMG2 Niels Peter Skov Andersen
WPB
S1 Alan Cox alan.cox@vf.vodafone.co.uk
?
S2 Teuvo Jarvela teuvo.jarvela@nmp.nokia.com
Jan Kall jan.kall@nokia.com
S3 Michael Walker mike.walker @vf.vodafone.co.uk
2
Sh Albert Yuhan ayuhan@omnipoint-pcs.com
?
R1 Antti Toskala antti.toskala@nokia.com
R2 Denis Fauconnier dfauconn@nortelnetworks.com
?
R3 Per Willars per.willars @era.ericsson.se
2
R4 Ben Howard
2
T1
T2 Kevin Holley kevin.holley@bt.com
2
T3
N1 Hannu Hietalahti hannu.hietalahti@nmp.nokia.com
N2 lan Park ian.park@vf.vodafone.co.uk
?
N3 Achim Braun

*Where no contact person is nominated the chair man of the group is contact person
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